



Shipping Service Weekly Bulletin – 10 July 2006

WFP Shipping Service, part of the WFP global organization, is a special operation set up in October 2005 to provide sea transport for the humanitarian and recovery community in Aceh and NAD-Nias.

Weekly Running Total of Cargo Shipped Since Project Launch

| | MTs | Cbm |
|---|---------------|----------------|
| Cumulative total for week ending 3rd July | 41,432 | 142,805 |
| Total shipped during the week ending 10 July 2006 | 7353 | 28831 |
| Cumulative Total Shipped to Date | 48,785 | 171,636 |

Timber Documentation

After meeting with BRR, it has been agreed that WFPSS will not agree to take on any timber cargo until a copy of an approved SKSHH has been provided. This responsibility will fall to the supplier, a number of which BRR are in the process of approving. A flow chart of this process and other documentation is posted on the WFPSS website.

Dutch Ambassador visits Simeulue

The Dutch Ambassador made a short visit to Simeulue during the first week of July. The ambassador observed the loading and unloading of WFPSS vessels, also inspecting one the WFPSS Ships and new UNDP ramp at Kolok Baru.

Atlas Logistique Program for July

Atlas Logistique are an ECHO funded NGO that aims to provide **free** logistic transportation and storage facilities in Aceh Province to all organizations supporting post-tsunami recovery. They currently have funding until the end of November 2006, their program is available on the WFPSS website.

WFPSS Sinabang Port

WFP Shipping Service will begin construction of a jetty in Sinabang port to ease congestion and ensure landing possibilities for the upcoming increase in shipments to the island. Beginning this week, the estimated construction period until the jetty is complete is 3 weeks.

Pipeline Information

WFP Shipping Service Users: The total number of users has increased in the past week from 74 to 78.

Planned Shipments: As of 10 July 2006, WFP Shipping Service has 221,802 MT / 34,214 cbm of planned shipments in the pipeline. Planned shipments include cargo projections through March 2007.

Confirmed Shipments: Currently there is 15,874 MT / 22,475 cbm in the pipeline confirmed for transport

Nias Logistics Assessment

A small team from WFPSS Banda Aceh will go to Nias in the week commencing July 17th to assess roads and landing sites. This assessment will take place at the request of Nias BRR office. It is expected that the assessment will take 3-5 days, depending on conditions.

WFP Jetty – Simeulue (Kolok Baru)

WFP have completed a jetty in Kolak Baru. WFPSS are not currently using the ramp as it would redirect construction resources away and delay progress of the main Sinabang port.

Cost Recovery

WFP Shipping Service has been instructed implementing cost-recovery as of August 1st. Rates have been approved by BRR and have been posted on the WFP Shipping Service website (www.wfpss.org). Meantime, agencies should be aware that they will be charged according to the tariff for all cargo loaded as of 00:01 hrs on 1 August 2006.

In order to ensure a smooth transition, WFPSS will provide guidance and support where possible to commercial companies as they begin operations in the region.




WFP Shipping Service Voyage Schedule for SIBOLGA – NIAS Route


| Voyage Number | ETD SIBOLGA | | ETA NIAS | | Voyage Number | ETD NIAS | | ETA SIBOLGA | |
|---------------|-------------|-------|----------|-------|---------------|----------|-------|-------------|-------|
| | Date | Time | Date | Time | | Date | Time | Date | Time |
| | | | | | LN060701 | 1-Jul | 16:00 | 2-Jul | 6:00 |
| LN060702 | 2-Jul | 11:00 | 3-Jul | 1:00 | LN060703 | 3-Jul | 6:00 | 3-Jul | 20:00 |
| LN060704 | 4-Jul | 1:00 | 4-Jul | 15:00 | LN060705 | 4-Jul | 20:00 | 5-Jul | 10:00 |
| LN060706 | 5-Jul | 15:00 | 6-Jul | 5:00 | LN060707 | 6-Jul | 10:00 | 7-Jul | 0:00 |
| LN060708 | 7-Jul | 5:00 | 7-Jul | 19:00 | LN060709 | 8-Jul | 0:00 | 8-Jul | 14:00 |
| LN060710 | 8-Jul | 19:00 | 9-Jul | 9:00 | LN060711 | 9-Jul | 14:00 | 10-Jul | 4:00 |
| LN060712 | 10-Jul | 9:00 | 10-Jul | 23:00 | LN060713 | 11-Jul | 4:00 | 11-Jul | 18:00 |
| LN060714 | 11-Jul | 23:00 | 12-Jul | 13:00 | LN060715 | 12-Jul | 18:00 | 13-Jul | 8:00 |
| LN060716 | 13-Jul | 13:00 | 14-Jul | 3:00 | LN060717 | 14-Jul | 8:00 | 14-Jul | 22:00 |
| LN060718 | 15-Jul | 3:00 | 15-Jul | 17:00 | LN060719 | 15-Jul | 22:00 | 16-Jul | 12:00 |
| LN060720 | 16-Jul | 17:00 | 17-Jul | 7:00 | LN060721 | 17-Jul | 12:00 | 18-Jul | 2:00 |
| LN060722 | 18-Jul | 7:00 | 18-Jul | 21:0 | LN060723 | 19-Jul | 2:00 | 19-Jul | 16:00 |
| LN060724 | 19-Jul | 21:00 | 20-Jul | 11:00 | LN060725 | 20-Jul | 16:00 | 21-Jul | 6:00 |
| LN060726 | 21-Jul | 11:00 | 22-Jul | 1:00 | LN060727 | 22-Jul | 6:00 | 22-Jul | 20:00 |
| LN060728 | 23-Jul | 1:00 | 23-Jul | 15:00 | LN060729 | 23-Jul | 20:00 | 24-Jul | 10:00 |
| N060730 | 24-Jul | 15:00 | 25-Jul | 5:00 | LN060731 | 25-Jul | 10:00 | 26-Jul | 0:00 |
| LN060732 | 26-Jul | 5:00 | 26-Jul | 19:00 | LN060733 | 27-Jul | 0:00 | 27-Jul | 14:00 |
| LN060734 | 27-Jul | 19:00 | 28-Jul | 09:00 | LN060735 | 28-Jul | 14:00 | 29-Jul | 4:00 |
| LN060736 | 29-Jul | 9:00 | 29-Jul | 23:00 | LN060737 | 30-Jul | 4:00 | 30-Jul | 18:00 |
| LN060738 | 30-Jul | 23:00 | 31-Jul | 13:00 | LN060739 | 31-Jul | 18:00 | 1-Aug | 8:00 |

Note: This schedule is subject to changes depending on conditions in the field.

Completed Shipments through 10 July 2006



Completed Shipments (by Type of Agency) as of 10 July 06



Dutch Ambassador's visit to Simeulue, July 10 2006

Shipping Service Contacts:

Banda Aceh - Joergen Brodersen: 08126988093 / Mischa Rychener: 08126992246

Medan - Chris Clark: 08126991215 / Prakasah Bhide: 08126991216 / Muhammad Irsan: 0811607992 / Peter Holtsberg 08126991455

Sibolga - Capt Raj: 0812 698 9890 / Budi Candra: 0812 699 1759

Calang - El Motalib 0812 699 2247

Simeulue - Brian Williams 081362417692 / Nasrullah: 08126991755

Nias - Arinudha Ghosh: 08126991223 / Naoki Maegawa: 08126991787

Meulaboh - Sanjay Sen 08126992245